
Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday

M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E

Appleton Dock Berth 1 ( E) HEEMSKERKGRACHT 2501

Shifts QUBE

Appleton Dock Berth 1 (D) TRAMMO STANTON 2501 CLACTON 7 AAL SHANGHAI 25002

Shifts QUBE QUBE QUBE

Appleton Dock Berth 2 (C)

Shifts

Appleton Dock Berth 2 (B)

Shifts

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday

M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E

Appleton Dock Berth 1 ( E) FLORAGRACHT 2503 MERWEDEGRACHT 2503

Shifts QUBE QUBE

Appleton Dock Berth 1 (D) AAL SHANGHAI 25002 MITO 10514

Shifts QUBE QUBE

Appleton Dock Berth 2 (C)

Shifts

Appleton Dock Berth 2 (B)

Shifts

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday

M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E

Appleton Dock Berth 1 ( E) IZANAGI HARMONY 2502

Shifts QUBE

Appleton Dock Berth 1 (D) GREBE ARROW 2501

Shifts QUBE

Appleton Dock Berth 2 (C)

Shifts

Appleton Dock Berth 2 (B)

Shifts

Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday

M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E M D E

Appleton Dock Berth 1 ( E) AAL BRISBANE 25004

Shifts QUBE

Appleton Dock Berth 1 (D) KITE ARROW 2502

Shifts QUBE

Appleton Dock Berth 2 (C)

Shifts

Appleton Dock Berth 2 (B)

Shifts

PORT OF MELBOURNE PILE REMEDIATION PROJECT

PORT OF MELBOURNE PILE REMEDIATION PROJECT

PORT OF MELBOURNE PILE REMEDIATION PROJECT

PORT OF MELBOURNE PILE REMEDIATION PROJECT

PORT OF MELBOURNE PILE REMEDIATION PROJECT

PORT OF MELBOURNE PILE REMEDIATION PROJECT

PORT OF MELBOURNE PILE REMEDIATION PROJECT

AUSTRALIAN AMALGAMATED TERMINALS - APPLETON DOCK PORT SCHEDULE

14/03/2025

March 2025

10-Mar-25 11-Mar-25 12-Mar-25 13-Mar-25 14-Mar-25 15-Mar-25 16-Mar-25 17-Mar-25 18-Mar-25 19-Mar-25 20-Mar-25 21-Mar-25 22-Mar-25 23-Mar-25

R&D CLOSED

March-April 2025

24-Mar-25 25-Mar-25 26-Mar-25 27-Mar-25 28-Mar-25 29-Mar-25 30-Mar-25 31-Mar-25 01-Apr-25 02-Apr-25 03-Apr-25 04-Apr-25 05-Apr-25 06-Apr-25

April 2025

07-Apr-25 08-Apr-25 09-Apr-25 10-Apr-25 11-Apr-25 12-Apr-25 13-Apr-25 14-Apr-25 15-Apr-25 16-Apr-25 17-Apr-25 18-Apr-25 19-Apr-25 20-Apr-25

R&D CLOSED

April-May 2025

21-Apr-25 22-Apr-25 23-Apr-25 24-Apr-25 25-Apr-25 26-Apr-25 27-Apr-25 28-Apr-25 29-Apr-25 30-Apr-25 01-May-25 02-May-25 03-May-25 04-May-25

R&D CLOSED R&D CLOSED

PORT OF MELBOURNE PILE REMEDIATION PROJECT


